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ESTIMATE RUN 12/23/2002

ESTIMATE SUMMARY 10:19:28

CONTID: C13539         ESTIMATE NO: 0009 PROG 1999

PCN: 13539-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Bridge Replacements on SH350 PERCENT TIME:

PROJECT NO: BR 3501-009                   

BRIDGE REPLACEMENTS ON SH 350

NAME OF ROAD: 350A

PROJECT COUNTIES: OTERO

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 12/23/2002 DATE TIME STARTED 11/02/2001

273 GILSTRAP COURT, SUITE 300 DATE LET 09/06/2001 DATE WORK BEGAN

 DATE AWARDED 09/06/2001 DATE TIME STOPPED 06/17/2002

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 06/17/2002

GLENWOOD SPRINGS CO 81601     970 945 6100 DATE NOTICE TO PROCEED 11/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,545,997.32 PARTICIPATING $ $ 15,283.93

AWARD PROJECT AMT: 1,410,185.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -229.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.90

WORK DAYS

WORK DAYS

98.29%

26,496.42

15,283.93

15,283.93

15,054.67

$

$

$

$

1,519,500.90

0.00

1,519,500.90

1,833.80

1,521,334.70

-9,380.34

0.00

1,511,954.36

0.00

AMOUNT DUE 1,511,954.36 15,054.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,054.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

144.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0010 REMOVAL OF DELINEATOR 38.000

0.000

202-00090  
 

38.000

EACH

15.00000 570.0038.000

0.00

0015 *REMOVAL OF ASPHALT MAT 5,203.000

0.000

202-00220  
 

5,203.000

SY  

3.30000 17,169.905,203.000

0.00

0020 REMOVAL OF PAVEMENT MARKING 715.000

0.000

202-00250  
 

715.000

SF  

1.10000 786.50715.000

0.00

0025 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

8.000

EACH

50.00000 400.008.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,883.000

0.000

203-00060  
 

8,883.000

CY  

8.00000 71,064.008,883.000

0.00

0031 EMB MATL (CIP) STR.# N-21-K ROADWAY SUBBASE FAILURE 1,591.000

0.000

203-00060  
 

1,591.000

CY  

8.00000 12,728.001,591.000

0.00

0035 BLADING 50.000

0.000

203-01500  
 

50.000

HOUR

130.00000 6,500.0050.000

0.00

0040 TOPSOIL 1,466.000

0.000

207-00205  
 

1,466.000

CY  

7.00000 10,262.001,466.000

0.00

0045 *EROSION BALES (WEED FREE) 78.000

0.000

208-00011  
 

78.000

EACH

14.00000 1,092.0078.000

0.00

0050 *SILT FENCE 204.000

0.000

208-00020  
 

204.000

LF  

2.00000 408.00204.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

190.00000 190.001.000

0.00

0060 *RESET FENCE 1,575.000

0.000

210-01000  
 

1,575.000

LF  

4.30000 6,772.501,575.000

0.00

0061 END POST PER RESET FENCE SPEC - END POST & CORNER LINE
BRACE POSTS

10.000

0.000

607-00005  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0062 CORNER AND LINE BR POST PER RESET FENCE SPEC - CORNER 
LINE BRACE POSTS ARE PAID

8.000

0.000

607-00010  
 

8.000

EACH

137.50000 1,100.008.000

0.00

0065 *SEEDING (NATIVE) 8.000

0.000

212-00006  
 

8.000

ACRE

550.00000 4,400.008.000

0.00

0070 *MULCHING (WEED FREE) 8.000

0.000

213-00003  
 

8.000

ACRE

550.00000 4,400.008.000

0.00

0075 *MULCH TACKIFIER 1,600.000

0.000

213-00061  
 

1,600.000

LB  

3.80000 6,080.001,600.000

0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 5,035.260

0.000

403-33741  
 

5,035.260

TON 

48.00000 241,692.485,035.260

0.00

0085 *EMULSIFIED ASPHALT (SLOW-SETTING) 600.000

0.000

411-10255  
 

600.000

GAL 

2.00000 1,200.00600.000

0.00

0090 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) DELETED 
FORM 105

0.000

0.000

507-00400  
 

0.000

TON 

160.00000 0.000.000

0.00

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,550.000

0.000

606-00301  
 

1,550.000

LF  

14.00000 21,700.001,550.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0105 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000

0.000

606-02001  
 

10.000

EACH

1,300.00000 13,000.0010.000

0.00

0110 *FENCE (TEMPORARY) 512.000

0.000

607-11580  
 

512.000

LF  

2.20000 1,126.40512.000

0.00

0115 *CURB TYPE 6 (SECTION M) DELETED FORM 105 0.000

0.000

609-60011  
 

0.000

LF  

34.00000 0.000.000

0.00

0120 *DELINEATOR (TYPE I) 61.000

0.000

612-00001  
 

61.000

EACH

19.00000 1,159.0061.000

0.00

0125 *DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

8.000

EACH

20.00000 160.008.000

0.00

0130 *EMBANKMENT PROTECTOR TYPE 5 DELETED FORM 105 0.000

0.000

615-00050  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0135 DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

13,000.00000 13,000.001.000

0.00

0140 *DETOUR PAVEMENT CMO 9 0.000

0.000

621-00450  
 

0.000

SY  

16.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

22,000.00000 20,900.000.950

0.00

0150 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *PAVEMENT MARKING PAINT CMO 9 7.000

0.000

627-00001  
 

7.000

GAL 

100.00000 700.007.000

0.00

0160 *EPOXY PAVEMENT MARKING 25.000

0.000

627-00004  
 

25.000

SF  

120.00000 3,000.0025.000

0.00

0165 *TRAFFIC CONTROL INSPECTION 74.000

0.000

630-00007  
 

74.000

DAY 

200.00000 14,800.0074.000

0.00

0170 *TRAFFIC CONTROL MANAGEMENT CMO 9 135.000

0.000

630-00012  
 

135.000

DAY 

300.00000 40,500.00135.000

0.00

0175 *FLASHING BEACON (SOLAR) CMO 9 6.000

0.000

630-80002  
 

6.000

EACH

1,700.00000 10,200.006.000

0.00

0180 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

4.000

EACH

210.00000 840.004.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO 9 80.000

0.000

630-80341  
 

80.000

EACH

80.00000 6,400.0080.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000

0.000

630-80342  
 

60.000

EACH

160.00000 9,600.0060.000

0.00

0195 *DRUM CHANNELIZING DEVICE 78.000

0.000

630-80360  
 

78.000

EACH

70.00000 5,460.0078.000

0.00

0200 *CONCRETE BARRIER (TEMPORARY) CMO 9 30.000

0.000

630-80370  
 

30.000

LF  

15.00000 450.0030.000

0.00

0205 *TRAFFIC CONE 107.000

0.000

630-80380  
 

107.000

EACH

12.00000 1,284.00107.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 ADDED ITEM (DOLLAR)/ SAFETY FIRST CLAIM 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0207 FLAGGING FLAGGING  MCR 4 204.500

0.000

630-00000  
 

205.000

HOUR

25.00000 5,112.50204.500

0.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ASPHALT PAVEMENT INCENTIVE - (ROADWAY SMOOTHNESS) 8,006.030

0.000

700-70012  
 

8,006.030

F A 

1.00000 8,006.038,006.030

0.00

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT CMO 8 -15,283.930

0.000

700-70025  
 

10,000.000

F A 

1.00000 -15,283.93-15,283.930

0.00

0231 ADDED ITEM (DOLLAR)/ ALL RITE PAVING LIEN -15,283.930

15,283.930

900-00006  
 

0.000

DOL 

1.00000 0.000.000

15,283.93

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0256 STR BKFL (CL 1) STR.# N-21-K ROADWAY SUBBASE FAILURE 219.000

0.000

206-00100  
 

219.000

CY  

18.00000 3,942.00219.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 8 IN PLASTIC PIPE CMO 2 260.000

0.000

603-50008  
 

260.000

LF  

38.75000 10,075.00260.000

0.00

0505 ADDED ITEM (LUMP SUM)/ RESTOCKING FEES FOR 5 BID ITEMS 1.000

0.000

900-00014  
 

1.000

L S 

1,130.10000 1,130.101.000

0.00

CAT 718,676.4815,283.93745,072.91CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE N-21-K 

0245 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0250 STRUCTURE EXCAVATION 328.000

0.000

206-00000  
 

328.000

CY  

6.60000 2,164.80328.000

0.00

0255 STRUCTURE BACKFILL (CLASS 1) 242.000

0.000

206-00100  
 

242.000

CY  

18.00000 4,356.00242.000

0.00

0260 SHORING DELETED FORM 105 0.000

0.000

206-01750  
 

0.000

L S 

5,500.00000 0.000.000

0.00

0265 GEOTEXTILE (EROSION CONTROL) (CLASS A) 121.000

0.000

420-00100  
 

121.000

SY  

2.60000 314.60121.000

0.00

0270 RIPRAP (18 INCH) 87.000

0.000

506-00218  
 

87.000

CY  

40.00000 3,480.0087.000

0.00

0275 CONCRETE CLASS D 132.490

0.000

601-03000  
 

132.490

CY  

900.00000 119,241.00132.490

0.00

0280 REINFORCING STEEL 15,523.795

0.000

602-00000  
 

15,523.795

LB  

0.48000 7,451.4215,523.795

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE N-21-K 

0285 84 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
CMO 9

0.000

0.000

603-01845  
 

0.000

LF  

390.00000 0.000.000

0.00

0290 TRAFFIC SIGNAL (TEMPORARY) - (CDOT FURNISHED) 0.000

0.000

630-86800  
 

0.000

L S 

5,000.00000 0.000.000

0.00

CAT 147,007.820.00147,007.82CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE M-22-BD 

0295 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0300 STRUCTURE EXCAVATION 516.000

0.000

206-00000  
 

516.000

CY  

6.60000 3,405.60516.000

0.00

0305 STRUCTURE BACKFILL (CLASS 1) 384.000

0.000

206-00100  
 

384.000

CY  

18.00000 6,912.00384.000

0.00

0310 STRUCTURE BACKFILL (CLASS 2) 68.000

0.000

206-00200  
 

68.000

CY  

16.00000 1,088.0068.000

0.00

0315 MECHANICAL REINFORCEMENT OF SOIL 384.000

0.000

206-00360  
 

384.000

CY  

4.00000 1,536.00384.000

0.00

0320 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 127.000

0.000

403-33741  
 

127.000

TON 

48.00000 6,096.00127.000

0.00

0325 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,964.000

0.000

420-00100  
 

1,964.000

SY  

2.60000 5,106.401,964.000

0.00

0330 *DRILLED CAISSON (24 INCH) 144.000

0.000

503-00024  
 

145.000

LF  

100.00000 14,400.00144.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE M-22-BD 

0335 *DRILLED CAISSON (48 INCH) 60.000

0.000

503-00048  
 

60.000

LF  

200.00000 12,000.0060.000

0.00

0340 RIPRAP (18 INCH) 625.000

0.000

506-00218  
 

625.000

CY  

40.00000 25,000.00625.000

0.00

0345 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0350 *WATERPROOFING (MEMBRANE) 804.000

0.000

515-00121  
 

804.000

LF  

8.20000 6,592.80804.000

0.00

0355 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

0.000

518-01004  
 

76.000

LF  

110.00000 8,360.0076.000

0.00

0360 *CONCRETE CLASS D (BRIDGE) 331.267

0.000

601-03040  
 

331.267

CY  

400.00000 132,506.80331.267

0.00

0365 REINFORCING STEEL 16,811.052

0.000

602-00000  
 

16,811.052

LB  

0.48000 8,069.3016,811.052

0.00

0365 MATERIAL ALLOWANCE STR.# M-22-BD 0.000

0.000LB  

0.21700 0.000.000

0.00

0370 REINFORCING STEEL (EPOXY COATED) 46,723.938

0.000

602-00020  
 

46,723.938

LB  

0.60000 28,034.3646,723.938

0.00

0370 MATERIAL ALLOWANCE STR.# M-22-BE 0.000

0.000LB  

0.28600 0.000.000

0.00

0375 15 INCH CORRUGATED STEEL PIPE 45.000

0.000

603-10150  
 

45.000

LF  

30.00000 1,350.0045.000

0.00
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PCN: 13539-BID    ESTIMATE RUN 12/23/2002

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:19:28

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE M-22-BD 

0380 15 INCH STEEL END SECTION 2.000

0.000

603-30015  
 

2.000

EACH

110.00000 220.002.000

0.00

0385 BRIDGE RAIL TYPE 7 458.000

0.000

606-10700  
 

458.000

LF  

84.00000 38,472.00458.000

0.00

0390 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 5,760.000

0.000

618-01992  
 

5,760.000

SF  

26.00000 149,760.005,760.000

0.00

CAT 464,909.260.00465,009.26CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE M-22-BE 

0395 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0400 STRUCTURE EXCAVATION 225.000

0.000

206-00000  
 

225.000

CY  

6.60000 1,485.00225.000

0.00

0405 STRUCTURE BACKFILL (CLASS 1) 103.000

0.000

206-00100  
 

103.000

CY  

18.00000 1,854.00103.000

0.00

0410 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 114.000

0.000

403-33741  
 

114.000

TON 

48.00000 5,472.00114.000

0.00

0415 *WATERPROOFING (MEMBRANE) 204.000

0.000

515-00121  
 

204.000

LF  

8.20000 1,672.80204.000

0.00

0420 CONCRETE CLASS D (BOX CULVERT) CMO 9 243.450

0.000

601-03030  
 

243.450

CY  

400.00000 97,380.00243.450

0.00

0425 REINFORCING STEEL CMO 9 46,657.334

0.000

602-00000  
 

46,657.334

LB  

0.48000 22,395.5246,657.334

0.00
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PCN: 13539-BID    ESTIMATE RUN

PROJECT: BR 3501-009                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURE M-22-BE 

0425 MATERIAL ALLOWANCE STR.# M-22-BE 142.661

0.000LB  

0.21800 31.10142.661

0.00

0430 REINFORCING STEEL (EPOXY COATED) 27,330.020

0.000

602-00020  
 

27,330.020

LB  

0.60000 16,398.0127,330.020

0.00

0430 MATERIAL ALLOWANCE STR.# M-22-BD 6,369.965

0.000LB  

0.28300 1,802.706,369.965

0.00

0435 *GUARDRAIL TYPE 3 (SPECIAL) 85.000

0.000

606-00305  
 

85.000

LF  

30.00000 2,550.0085.000

0.00

CAT 161,041.130.00159,207.33CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0445 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0450 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

900.00000 2,700.003.000

0.00

CAT 29,700.000.0029,700.00CURRENT AMT0400 $ $ $

$ 1,521,334.6915,283.93$1,545,997.32$CURRENT AMTPROJECT TOTAL


